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ESTIMATE RUN 06/03/2019

ESTIMATE SUMMARY 12:44:16

CONTID: C21831         ESTIMATE NO: 0001 PROG 2005

PCN: 21831-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Resurfacing MP 79.6 to 92.0 PERCENT TIME:

PROJECT NO: IM0251-351                    

I-25 Resurfacing MP 79.6 to 92.0

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

1627 Cole Blvd DATE LET

Suite 200 DATE AWARDED

 DATE CONTRACT EXECUTED

Lakewood CO 80401     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,023,513.69 PARTICIPATING $ $ 331,540.04

AWARD PROJECT AMT: 7,699,264.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,946.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.34

WORK DAYS

WORK DAYS

4.13%

7,691,973.65

331,540.04

331,540.04

321,593.84

$

$

$

$

331,540.04

0.00

331,540.04

0.00

331,540.04

-9,946.20

0.00

321,593.84

0.00

AMOUNT DUE 321,593.84 321,593.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 321,593.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

17.5 TIME ALLOW: 122

ORIG TIME ALLOW: 122

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/06/2019

04/08/2019

05/25/2019

01/03/2019

01/10/2019

03/04/2019

03/06/2019
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PCN: 21831-BID    ESTIMATE RUN 06/03/2019

PROJECT: IM0251-351                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

415.000

EACH

4.46000

0010 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

281,674.000

SY  

1.32000

0015 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

5,000.000

SF  

1.63000

0020 *Removal of Guardrail Type 3 0.000

4,762.500

202-01130  
 

16,049.634,762.500

16,049.63

16,600.000

LF  

3.37000

0025 *Removal of End Anchorage 0.000

11.000

202-01300  
 

3,705.7911.000

3,705.79

40.000

EACH

336.89000

0030 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

1,401.000

CY  

37.62000

0035 *Erosion Log Type 2 (12 Inch) 0.000

816.000

208-00008  
 

6,258.72816.000

6,258.72

1,600.000

LF  

7.67000

0040 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

500.000

LF  

4.31000

0045 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,999.19000

0050 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

3,345.461.000

3,345.46

2.000

EACH

3,345.46000

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

61.33000
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PCN: 21831-BID    ESTIMATE RUN 06/03/2019

PROJECT: IM0251-351                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

122.67000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

178.42000

0070 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

250.13000

0075 *Modify Guardrail 0.000

0.000

210-04030  
 

0.000.000

0.00

4,388.000

LF  

9.52000

0080 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,458.73000

0085 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

900.000

SY  

3.87000

0090 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

60.000

HOUR

134.03000

0095 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

2,100.000

SY  

11.26000

0100 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

504.000

CY  

42.90000

0105 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

616.000

TON 

135.49000

0110 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

0.000.000

0.00

38,176.000

TON 

72.20000
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PCN: 21831-BID    ESTIMATE RUN 06/03/2019

PROJECT: IM0251-351                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Micro-Surfacing Seal Coat 0.000

0.000

409-09000  
 

0.000.000

0.00

8,425.000

TON 

234.18000

0120 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

44,984.000

GAL 

3.78000

0125 *Guardrail Type 3 (6-3 Post Spacing) 0.000

4,762.500

606-00301  
 

111,299.634,762.500

111,299.63

16,600.000

LF  

23.37000

0130 *End Anchorage Type 3D 0.000

5.000

606-01340  
 

5,614.805.000

5,614.80

15.000

EACH

1,122.96000

0135 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

2.000

EACH

2,186.81000

0140 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

2.000

EACH

5,851.20000

0145 *End Anchorage (Nonflared) 0.000

6.000

606-02003  
 

17,376.306.000

17,376.30

16.000

EACH

2,896.05000

0150 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

7.000

EACH

4,348.45000

0155 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

400.000

LF  

3.10000

0160 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

290.000

EACH

64.68000

0165 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

24.000

EACH

66.91000



CONTID: C21831         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21831-BID    ESTIMATE RUN 06/03/2019

PROJECT: IM0251-351                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

101.000

EACH

69.14000

0175 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

9.250

SF  

22.30000

0180 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

3.000

EACH

390.30000

0185 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

189,615.000

LF  

0.13000

0190 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

14,173.59000

0195 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

295,562.71000

0200 Public Information Services (Tier III) 0.000

0.200

626-01103  
 

3,903.030.200

3,903.03

1.000

L S 

19,515.17000

0205 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

698.000

GAL 

45.53000

0210 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

1,197.000

GAL 

143.10000

0215 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

128.000

SF  

32.52000

0220 *Flagging 0.000

326.000

630-00000  
 

8,156.52326.000

8,156.52

14,000.000

HOUR

25.02000
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PCN: 21831-BID    ESTIMATE RUN 06/03/2019

PROJECT: IM0251-351                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Control Inspection 0.000

9.000

630-00007  
 

1,571.049.000

1,571.04

72.000

DAY 

174.56000

0230 *Traffic Control Management 0.000

18.000

630-00012  
 

26,183.5218.000

26,183.52

122.000

DAY 

1,454.64000

0235 *Flashing Beacon (Solar) 0.000

2.000

630-80002  
 

465.482.000

465.48

20.000

EACH

232.74000

0240 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

8.000

EACH

290.93000

0245 *Construction Traffic Sign (Panel Size A) 0.000

3.000

630-80341  
 

157.113.000

157.11

42.000

EACH

52.37000

0250 *Construction Traffic Sign (Panel Size B) 0.000

30.500

630-80342  
 

1,952.0030.500

1,952.00

61.000

EACH

64.00000

0255 *Construction Traffic Sign (Panel Size C) 0.000

7.000

630-80343  
 

529.487.000

529.48

53.000

EACH

75.64000

0260 *Vertical Panel 0.000

25.500

630-80350  
 

890.2125.500

890.21

75.000

EACH

34.91000

0265 *Vertical Panel (With Light) (Steady Burn) 0.000

0.000

630-80354  
 

0.000.000

0.00

75.000

EACH

40.73000

0270 *Portable Message Sign Panel 0.000

2.500

630-80355  
 

16,001.082.500

16,001.08

6.000

EACH

6,400.43000

0275 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.500

630-80358  
 

872.790.500

872.79

4.000

EACH

1,745.57000
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PCN: 21831-BID    ESTIMATE RUN 06/03/2019

PROJECT: IM0251-351                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drum Channelizing Device 0.000

17.000

630-80360  
 

989.2317.000

989.23

34.000

EACH

58.19000

0285 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

75.000

EACH

64.00000

0290 *Traffic Cone 0.000

85.000

630-80380  
 

1,484.1085.000

1,484.10

170.000

EACH

17.46000

0295 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.500

630-85040  
 

7,564.150.500

7,564.15

2.000

EACH

15,128.29000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0305 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0310 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0315 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0320 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

19,200.000

F A 

1.00000

0325 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

80,000.000

F A 

1.00000
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PCN: 21831-BID    ESTIMATE RUN 06/03/2019

PROJECT: IM0251-351                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 234,370.07234,370.077,695,116.81CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0335 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

730.000

SY  

1.32000

0340 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

345.000

SY  

25.09000

0345 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

17.000

SY  

394.21000

0350 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

2.000

SY  

1,407.88000

0355 *Removal of Portions of Present Structure 0.000

235.810

202-00505  
 

61,086.58235.810

61,086.58

292.000

SF  

259.05000

0360 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

5.000

CY  

991.15000

0365 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

0.000.000

0.00

135.000

TON 

72.20000

0370 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

345.000

SY  

22.53000

0375 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

804.000

LF  

155.43000
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PCN: 21831-BID    ESTIMATE RUN 06/03/2019

PROJECT: IM0251-351                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:16

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0380 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

90.000

LF  

28.16000

0385 *Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

0.000.000

0.00

61.000

LF  

366.05000

0390 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

2.000

CY  

2,534.18000

0395 *Concrete (Patching) 0.000

58.950

601-06102  
 

15,934.7758.950

15,934.77

77.000

CF  

270.31000

0400 *Galvanic Anodes (Install Only) 0.000

0.000

601-51007  
 

0.000.000

0.00

95.000

EACH

18.02000

0405 *Reinforcing Steel 0.000

146.200

602-00000  
 

2,469.32146.200

2,469.32

200.000

LB  

16.89000

CAT 79,490.6779,490.67298,056.48CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 Field Office (Class 2) 0.000

0.500

620-00002  
 

6,384.360.500

6,384.36

1.000

EACH

12,768.72000

0415 Field Laboratory (Class 2) 0.000

0.500

620-00012  
 

6,276.750.500

6,276.75

1.000

EACH

12,553.49000

0420 Sanitary Facility 0.000

1.000

620-00020  
 

5,018.191.000

5,018.19

1.000

EACH

5,018.19000

CAT 17,679.3017,679.3030,340.40CURRENT AMT0400 $ $ $

$ 331,540.04331,540.04$8,023,513.69$CURRENT AMTPROJECT TOTAL


